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Date: December 5, 1994
From: uMRMRjger, OSC, U.S. EPA, Region V EERB,

Westlake, OH.vieetrereenceocsnconnons (ERU/REGV)
To: D. Dietrich-Attn: E.Watkins, USEPA, OSWER,Wash.DC(BY FAX)
R. Karl, USEPA, EERB, Chicago, IL.......... ese...(KARL.R)
R. Powers, USEPA, EERB, RS-1, Grosse Ile, MI...(ERU/REGV)
B. Wester, ORC, Chlcago, IL.... ............... .« (BY FAX)
L. Beasley, USEPA ESS. HSE-5J, Chlcago, IL...... (BY FAX)
R. Bonner, OEPA-EERD, Columbus, OH...oveivieeenennn (BY FAX)
S. Yabaile, OEPA, CDO, Columbus, OH...ccoeeeeuen. (BY FAX)
T. Yersavich, OEPA PIC, Columbus, OH........ (614)645-2737

Lt. R. Guay, Columbus Fire Dept, Columbus,OH(614)645-6637
Cmdr. J.Dean, Columbus Police Dept, Columbus,OH.(BY MAIL)
Duty Officer, NRC, Washington, D.C........cccee.. (BY FAX)

Subject: Pollution Report for the Removal Action at the
Columbus Auto Parts site, Columbus, Franklin County,
Ohio.

POLREP NO. 6

ITI. BACKGROUND:

Site No: . : XR

Delivery Order No: 5001-05-638
Response Authority: CERCLA

CERCLA Incident Category: Removal Funded
NPL Status: None

Start Date: ' 09-29-94

ITI. RESPONSE INFORMATION:
A. Situation
o0 The Columbus Auto Parts site consists of approximately
32 acres of land containing several large buildings
which formerly housed manufacturing and office
activities until the facility closed in 1989. Current
site ownership is uncertain at this time.

o On June 27, 1994, U.S. EPA conducted a site assessment
and documented the presence of abandoned drums
containing corrosive and petroleum wastestreams. Drums
were deteriorated, leaking, and unsecured. 1In
addition, a number of open pits, containing petroleum
based wastes were also encountered at the site, along
with several UST's and an AST, which contained
flammable wastes.

B. Actions Taken
o November 28, 1994 - ERCS pumped out pits 4 and 5, and
solidified remaining material with kiln dust.
Metropolitan Environmental pumped and transported 5000
gallons of hazardous waste liquids from pits 4 & 5 for



C.

D.

off-site disposal at Edwards Oil in Detroit, Michigan.
Test trenches dug between pits 4 & 5 reveal oil
saturated soils and gravel providing connection between
pits.

o November 29, 1994 - ERCS cut open and cleaned 2 UST's

and continued cleaning out solidified sludge from pits
4 & 5 and cleaning concrete pad west of bldg. 1A. TAT
collects confirmation rinsate samples from cleaned
UST's. Three 20 cubic yard (cy) rolloff boxes of
non-hazardous debris transported offsite to County
Environmental landfill in Carey, Ohio for disposal.

o November 30, 1994 - ERCS completes consolidation of

flammable solids wastestream into 20 cy rolloff box.
Contents of UST 8 pumped to Metropolitan tanker, along
with non-hazardous liquids from oil/water separator. A
total of 5000 gallons were transported to Research 0il
in Cleveland, Ohio for disposal. Two 20 cy

rolloff boxes of non-hazardous debris transported
offsite to County Environmental landfill.

o December 1, 1994 - ERCS completes consolidation of

remaining drums of wastes. UST 8 pulled. Three 20 cy
and two 30 cy rolloff boxes of non-hazardous

debris transported offsite to County Environmental
landfill. Metropolitan completes transportation of
15,000 gallons of non-hazardous oily wastewater to
Research 0il in Cleveland, Ohio for disposal. Begin
filling pits 4 & 5 with gravel, sorbent pad, and clean
backfill. An additional 24 PCB-containing light
ballasts located and removed.

o December 2, 1994 - ERCS completes backfill of pits 4
& 5. UST 8 excavation pit sampled. Remaining empty
drums crushed and placed into rolloff boxes.
Metropolitan completes offsite transportation of 4,800
gallons of non-hazardous oily wastewater to Research
0il in Cleveland, Ohio. Completed filling pits 4 & 5
with gravel, sorbent pad, and clean backfill. Two 20
cy rolloff boxes of non-hazardous debris transported
offsite to County Environmental landfill.

Next Steps
o Decontaminate and scrap UST's.

o Complete offsite disposal of wastes.

Key Issues
o None




IV. COST INFORMATION

Estimate through December 1,

ERCS

TAT

EPA DIRECT
EPA INDIRECT

BUDGETED
$700,000
$132,000
$ 33,815
$ 72,025

$937,840

1994

TOTAL TO DATE

$318,011
$ 63,770
$ 10,956
$ 23,337

$416,074

REMAINING

$381,989
$ 68,230
$ 22,859
$ 48,688

$521,766



